
THE REPUBLIC OF UGANDA

AMURIA  DISTRICT LOCAL GOVERNMENT

  CONSOLIDATED PROCUREMENT PLAN

FOR THE FINANCIAL YEAR 2022/23

PREPARED BY: PROCUREMENT AND DISPOSAL UNIT



Construction works 

1
Construction of OPD 

at Amusus HCII

Uganda 

shs
155,947,238

DDEG/Tra

nsitional 

Dev't grant

Open 

bidding

Admeasure

ment
No No 19/01/2023 10/02/2023 13/02/2023 17/02/2023 03/03/2023 30/06/2023

2

Rehabilitiation of 

Amuria-Asamuk Road 

(0.3km)

Uganda 

shs
190,000,000 RTI

Open 

bidding

Admeasure

ment
No No 19/01/2023 10/02/2023 13/02/2023 17/02/2023 03/03/2023 30/06/2023

3

Brehole 

Siting/drilling/Casting 

and Installation

Uganda 

shs
150,000,000 DWSCG

Open 

bidding

Admeasure

ment
No No 19/01/2023 10/02/2023 13/02/2023 17/02/2023 03/03/2023 30/06/2023

4

Construction of a Two 

Classroom Block at 

Akeriau PS

Uganda 

shs
95,000,000 SFG

Open 

bidding

Admeasure

ment
No No 19/01/2023 10/02/2023 13/02/2023 17/02/2023 03/03/2023 30/06/2023

5

Construction of a Two 

Classroom Block at 

Ajaki Asinge PS

Uganda 

shs
95,000,000 SFG

Open 

bidding

Admeasure

ment
No No 19/01/2023 10/02/2023 13/02/2023 17/02/2023 03/03/2023 30/06/2023

6

Construction of a Two 

Classroom Block at 

Abuket  PS

Uganda 

shs
95,000,000 SFG

Open 

bidding

Admeasure

ment
No No 19/01/2023 10/02/2023 13/02/2023 17/02/2023 03/03/2023 30/06/2023

7

Construction of a Two 

Classroom Block at 

Ongutoi  PS

Uganda 

shs
95,000,000 SFG

Open 

bidding

Admeasure

ment
No No 19/01/2023 10/02/2023 13/02/2023 17/02/2023 03/03/2023 30/06/2023

8

Construction of 

Asamuk Seed 

Secondary School

Uganda 

shs
########### UgIFT

Open 

bidding

Admeasure

ment
No No 03/12/2021 03/01/2022 04/02/2022 18/10/2022 26/10/2022 30/10/2024

9

Construction of Wera 

Seed Secondary 

School, Phase II

Uganda 

shs
740,000,000 UgIFT

Open 

bidding

Admeasure

ment
No No 24/02/2022 29/03/2022 07/03/2022 10/11/2022 17/11/2022 24/11/2023

S/No
Curre

ncy

Estimated 

cost

Source of 

funding

Procure

ment 

method

Contract 

Type

PRE-

QUALI

FICATI

ON (Yes 

or No)

Reserva

tion 

Scheme 

applies 

(Yes/No

)

INVITATION AND AWARD OF BIDS
Contract 

signing 

date

Completion 

dateBid 

invitation 

date

Bid 

closing/ 

Opening 

date

Approval 

evaluation 

report date

Award 

notificatio

n date

Subject of procurement



10

Construction of a Two 

Classroom Block & 

Fencing of Wera SS

Uganda 

shs
460,000,000 UgIFT

Open 

bidding

Admeasure

ment
No No 19/01/2023 10/02/2023 13/02/2023 17/02/2023 03/03/2023 30/03/2023

11

Additional Works for 

extension of piped 

water to Wera SS

Uganda 

shs
16,712,000 UgIFT

Direct 

method

Admeasure

ment
No No 02/06/2023 06/06/2023 10/06/2023 10/06/2023 13/06/2023 30/06/2023

12

Additional Works for 

Rehabilitation of 

Boreholes

Uganda 

shs
18,229,451 DWSCG

Direct 

method

Admeasure

ment
No No 02/06/2023 06/06/2023 10/06/2023 10/06/2023 13/06/2023 30/06/2023

13

Construction of 5 

stance latrine,  at 

Awelu P/S 

Uganda 

shs
25,000,000 SFG

Selective 

bidding

Admeasure

ment
No No 18/05/2023 26/05/2023 31/05/2023 02/06/2023 02/06/2023 30/06/2023

14

Construction of 5 

stance latrine,  at 

Amolo P/S 

Uganda 

shs
25,000,000 SFG

Selective 

bidding

Admeasure

ment
No No 18/05/2023 26/05/2023 31/05/2023 02/06/2023 02/06/2023 30/06/2023

15

Slabbing of walkways 

in Maternity to 

Threatre to 

washrooms, Medical 

Uganda 

shs
5,000,000 PHC

Selective 

bidding

Admeasure

nt
yes No 18/05/2023 26/05/2023 31/05/2023 02/06/2023 02/06/2023 30/06/2023

16

Rehabilitation of 

toilets , Maternity, 

Surgical ward and 

Uganda 

shs
35,000,000 PHC

Selective 

bidding

Admeasure

nt
yes No 18/05/2023 26/05/2023 31/05/2023 02/06/2023 02/06/2023 30/06/2023

17

Completion of 

renovation of Ateuso 

PS, Phase 2

Uganda 

shs
9,253,883

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

18

Construction of 

Placenta pit Amolo 

HC II

Uganda 

shs
5,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

19

Construction of 

Placenta pit , Asamuk  

HC III

Uganda 

shs
7,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

20

Renovation of 

Administration block, 

Asamuk tc

Uganda 

shs
8,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

21

Partial Completion of 

Administration Block, 

Asamuk TC

Uganda 

shs
5,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023



22

Construction of 

Maternity bathing 

shelter, Asamuk SC

Uganda 

shs
6,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

23
Rehabilitation and 

emptying of pit latrine

Uganda 

shs
5,500,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

24
Gabage banker 

structure, Orungo TC

Uganda 

shs
1,800,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

25

Partitioning and 

general rehabilitation 

of Orungo HC III Staff 

house

Uganda 

shs
11,508,023

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

26
Completion of kitchen 

at Abarilela HCIII

Uganda 

shs
12,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

27

Construction of 4 

stance pit latrine, at 

Asamuk SC 

Headquarters

Uganda 

shs
18,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

28

Patch plastering and 

painting, Asamuk 

HCIII

Uganda 

shs
2,708,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

29
Partial fencing, Wera 

HCIII

Uganda 

shs
5,900,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding

Admeasure

nt
yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/03/2023

30

Construction of 

waiting shade for the 

laboratory   and 

laboratory seats for 

clients, Asamuk HCII

Uganda 

shs
4,000,000

DDEG/Tra

nsitional 

Dev't grant

Open/Sel

ective  

bidding

Admeasure

ment
yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

31

Patch plastering and 

painting of Asamuk 

HCIII

Uganda 

shs
2,708,000

DDEG/Tra

nsitional 

Dev't grant

Open/Sel

ective  

bidding

Admeasure

ment
yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

32

Renovation of staff 

house  and partial 

fencing of the Health 

Centre, Wera HCIII

Uganda 

shs
9,303,000

DDEG/Tra

nsitional 

Dev't grant

Open/Sel

ective  

bidding

Admeasure

ment
yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

33

Renovation of Office 

at Asamuk Town 

Council

Uganda 

shs
8,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective  

bidding

Admeasure

ment
yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/03/2023



34

Renovation of Office 

at Wera  Town 

Council

Uganda 

shs
10,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective  

bidding

Admeasure

ment
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

35

Construction of Two 

blocks of 2 stance 

lined pit latrine at 

Okona market and 

Otwarai daily market

Uganda 

shs
25,000,000

DDEG/Tra

nsitional 

Dev't grant

Open/Sel

ective  

bidding

Admeasure

ment
yes No 20/04/2023 09/05/2023 08/05/2023 11/05/2023 24/05/2023 30/06/2023

36

Supply and Installation 

of small scale 

irrigation equipment to 

demos, Production 

dept

Uganda 

shs
82,551,039 UgIFT

Open 

bidding
Lumpsum No No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

37
Design of Low cost 

sealing works 

Uganda 

shs
25,000,000 RTI

Force  

Account

Admeasure

ment
No No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

38

Periodic Maintenance 

of Amucu-Arou Rd, 

1km, Asamuk SC 

Uganda 

shs
40,000,000 URF

Force  

Account

Admeasure

ment
No No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

39

Spot Improvement of 

Asamuk -Abarilela 

Swamp section , 2km

Uganda 

shs
16,800,000 URF

Force  

Account

Admeasure

ment
No No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

40

Spot Improvement of 

Orungo-Morungatuny 

Rd, 2km

Uganda 

shs
40,000,000 URF

Force  

Account

Admeasure

ment
No No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

41

Spot Improvement of 

Asamuk-Wera Rd, 

1km

Uganda 

shs
20,000,000 URF

Force  

Account

Admeasure

ment
No No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/03/2023

42

Spot Improvement of 

Asamuk-Wera Rd, 

1km

Uganda 

shs
20,000,000 RTI

Force  

Account

Admeasure

ment
No No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

43

 Purchase of 

motorcycles, 

Production dept, 3no.

Uganda 

shs
30,000,000 PMG

Open 

bidding
Lumpsum No No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

44
Supply of solar 

battery, Inventor and 

Uganda 

shs
6,000,000

Extension 

grant 

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

Services

Force Account

Supplies 



45

Supply of bee hives & 

Equipment,Production 

dept

Uganda 

shs
6,140,000

Extension 

grant 

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/03/2023

46
Supply of Brood stock  

(fish), Production dept

Uganda 

shs
4,620,000

Extension 

grant 

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

47

Supply of Kroiler 

chicken, Production 

dept

Uganda 

shs
35,200,000

Extension 

grant 

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

48

Purchase of metallic 

benches for OPD and 

ANC, Amuria Hospital

Uganda 

shs
4,000,000 PHC

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

49

Purchase of Medical 

Equipment to Amuria 

General Hospital 

Uganda 

shs
47,494,444 PHC

Open 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

50

Supply of Medical 

equipment 

(Mackintosh), Amuria 

Hospital

Uganda 

shs
4,600,000 PHC

Open  

bidding
Lumpsum yes No 05/08/2022 1/09/20222 22/09/2022 24/10/2022 30/01/2023 30/03/2023

51

Purchase of 

motorcycles to Sub-

counties, Town 

Councils & Health 

Centre

Uganda 

shs
56,000,000

DDEG/Tra

nsitional 

Dev't grant

Open  

bidding
Lumpsum yes No 05/08/2022 1/09/20222 22/09/2022 24/10/2022 30/01/2023 30/06/2023

52

Procurement of 

metallic desks to Aten 

PS and Wera PS

Uganda 

shs
10,400,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

Procurement of Desks, 

Education department

Uganda 

shs
2,500,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

51
Procurement of Laptop 

, Amolo Sub-county

Uganda 

shs
2,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

52

Procurement of 

metallic book shelves 

and wooden, Apeduru 

SC

Uganda 

shs
10,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023



53
Procurement of 

Laptop, Ogolai SC 

Uganda 

shs
2,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 20/06/2023

54
Executive tables and 

Chairs, Ongongora SC

Uganda 

shs
2,900,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

55
Supply of 3 seater 

desks, Kuju SC

Uganda 

shs
2,968,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

56 Refrigirator, Willa SC
Uganda 

shs
1,800,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

57
Coloured printer, 

Willa SC

Uganda 

shs
1,500,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

57
Procurement of 3 

seater desks, Willa SC

Uganda 

shs
6,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

58
Laptop & printer to  

Alere HC III

Uganda 

shs
3,400,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

60
Supply of Plastic 

chairs, Orungo TC

Uganda 

shs
2,400,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

61

Supply of 3 seater 

desks  to Olelai & 

Wera PS

Uganda 

shs
6,000,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

62
Procurement of laptop, 

Asamuk HCIII

Uganda 

shs
1,800,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

63

Supply of office 

tables, chairs and 

desks, Olwa SC

Uganda 

shs
7,190,000

DDEG/Tra

nsitional 

Dev't grant

Selective 

bidding
Lumpsum yes No 02/02/2023 19/02/2023 25/02/2023 03/03/2023 06/03/2023 30/06/2023

64

Supply of Medical 

Equipment  to 

Golokwara, Abeko 

and Alere HCII's

Uganda 

shs
560,000,000 UgIFT

Open  

bidding
Lumpsum yes No 05/08/2022 1/09/20222 22/09/2022 24/10/2022 30/01/2023 30/03/2023

Revenue Sources

65
Renting of 

Onyamigurok market

Uganda 

shs
24,000,000 LR

Open 

bidding
lumpsum No Yes 05/08/2022 1/09/20222 22/09/2022 01/03/2023 02/03/2023 30/06/2023



66
Renting of Wera 

market

Uganda 

shs
23,200,000 LR

Open 

bidding
lumpsum No Yes 05/08/2022 1/09/20222 22/09/2022 24/10/2022 01/11/2022 30/06/2023

67
Renting of Abarilela 

market

Uganda 

shs
14,400,000 LR

Open 

bidding
lumpsum No Yes 05/08/2022 1/09/20222 22/09/2022 24/10/2022 01/11/2022 30/06/2023

68
Renting of Owoikinai  

market

Uganda 

shs
2,080,000 LR

Open 

bidding
lumpsum No Yes 05/08/2022 1/09/20222 22/09/2022 24/10/2022 01/11/2022 30/06/2023

69
Renting of Abuket  

market

Uganda 

shs
1,750,000 LR

Open 

bidding
lumpsum No Yes 05/08/2022 1/09/20222 22/09/2022 24/10/2022 01/11/2022 30/06/2023

70

Renting of Orungo 

Daily & Weekly  

market

Uganda 

shs
1,000,000 LR

Open 

bidding
lumpsum No Yes 17/11/2022 09/12/2022 19/12/2022 08/02/2023 08/02/2023

71

Printing,Binding, 

photocopying, 

stationery & small 

office equipment

Uganda 

shs
130,889,200

DDEG/LR/

Transitiona

l Dev't 

grant/DWS

Open 

bidding
lumpsum No Yes 05/08/2022 01/09/2022 22/09/2022 01/11/2022 21/11/2022

72

Welfare, 

entertainment, meals 

& drinks

Uganda 

shs
92,700,500

DDEG/LR/

Transitiona

l Dev't 

grant/DWS

CG

Open 

bidding
lumpsum No Yes 05/08/2022 01/09/2022 22/09/2022 01/11/2022 21/11/2022

73
Repairs, maintenance 

of vehicles

Uganda 

shs
130,700,400

DDEG/LR/

Transitiona

l Dev't 

grant/DWS

CG

Open 

bidding
lumpsum No Yes 05/08/2022 01/09/2022 22/09/2022 01/11/2022 21/11/2022

74
Repairs, maintenance 

of motorcycles

Uganda 

shs
87,026,689

DDEG/LR/

Transitiona

l Dev't 

grant/DWS

CG

Open 

bidding
lumpsum No Yes 05/08/2022 01/09/2022 22/09/2022 01/11/2022 21/11/2022

75
Fuel, oils and 

lubricants

Uganda 

shs
190,764,900

DDEG/LR/

Transitiona

l Dev't 

Open 

bidding
lumpsum No Yes 05/08/2022 01/09/2022 22/09/2022 01/11/2022 21/11/2022

DISPOSAL

Nill Nill Nill Nill Nill Nill Nill Nill Nill Nill Nill Nill Nill Nill 

Name:

Prepared by:

30/06/2023

30/06/2023

Framework Contracts

30/06/2023

30/06/2023

30/06/2023

30/06/2023
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THE REPUBLIC OF UGANDA

AMURIA  DISTRICT LOCAL GOVERNMENT

REVISED  CONSOLIDATED PROCUREMENT PLAN

FOR THE FINANCIAL YEAR 2023/24

PREPARED BY: PROCUREMENT AND DISPOSAL UNIT



1

Construction of 

Staff House at 

Golokwara HCII

Uganda 

shs
175,750,000 UgIFT

Open 

bidding

Admeasur

ement
No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

2

Construction of 

Staff House at 

Abeko  HCII

Uganda 

shs
175,750,000 UgIFT

Open 

bidding

Admeasur

ement
No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

3

Hydrogeological 

siting, drilling and 

Installation of Deep 

Borehole, Lot 1

Uganda 

shs
100,657,000 DWSCG

Open 

bidding
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 9/11/2023 30/06/2024

4

Drilling of 

Production well at 

Morungatuny Seed 

Secondary School, 

Lot 2

Uganda 

shs
47,771,000 UgIFT

Open 

bidding
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 9/11/2023 30/06/2024

5

Extension of piped 

water system to 

Institutions in 

Amuria Town 

Council

Uganda 

shs
92,048,000 DWSCG

Open 

bidding
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 8/11/2023 30/06/2024

6

Construction of 

Piped water Supply 

systen in  Apeduru 

cell, Central ward-

Wera Town Council

Uganda 

shs
80,000,000 DWSCG

Open 

bidding
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 8/11/2023 30/06/2024

7

Additional 

Extension of Piped 

water to Wera 

Seeed Secondary 

School

Uganda 

shs
35,228,281 G.O.U

Open 

bidding
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 8/11/2023 30/06/2024

8

Completion of 

Maternity Ward in 

Abarilela HCIII

Uganda 

shs
63,129,095

Performan

ce Grant

Open 

bidding

Admeasur

ement
No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 8/11/2023 30/06/2024

9

Completion of OPD 

Block at Amusus 

HCIII

Uganda 

shs
55,905,578

Performan

ce Grant

Open 

bidding

Admeasur

ement
No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 8/11/2023 30/06/2024

Constructions/Open bidding

Completio

n dateBid 

invitation 

date

Bid 

closing/ 

Opening 

Approval 

evaluation 

report date

Award 

notificatio

n date

Contract 

signing 

date

Procure

ment 

method

Contract 

Type

PRE-

QUALI

FICATI

ON (Yes 

or No)

Reserva

tion 

Scheme 

applies 

(Yes/No

INVITATION AND AWARD OF BIDS

S/NoSubject of procurement
Curren

cy

Estimated 

cost

Source of 

funding



10

Construction of a 

Two Classroom 

Bloct at Ateuso P/S

Uganda 

shs
85,000,000 SFG/SDG

Open 

bidding

Admeasur

ement
No No 25/07/2023 22/08/2023 16/10/2023 23/01/2024 22/01/2024 30/06/2024

11

Construction of a 

Two Classroom 

Bloct at Agereger   

P/S

Uganda 

shs
85,000,000 SFG/SDG

Open 

bidding

Admeasur

ement
No No 25/07/2023 22/08/2023 16/10/2023 29/01/2024 22/01/2024 30/06/2024

12

Construction of 

Council Chambers, 

Phase VIII

Uganda 

shs
190,000,000 DDEG

Open 

bidding

Admeasur

ement
No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 8/11/2023 30/06/2024

13

Design, Supply and 

Installation of 

Micro Scale 

Irrigation Systems,  

Call order 1

Uganda 

shs
91,000,000 DDEG

Open 

bidding

Admeasur

ement
No No 22/02/2024 8/3/2024 10/3/2024 20/4/2024 1/5/2024 30/06/2024

14

Design, Supply and 

Installation of 

Micro Scale 

Irrigation Systems,  

Call order 2

Uganda 

shs
182,700,000 DDEG

Open 

bidding

Admeasur

ement
No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 8/11/2023 30/06/2024

15

Design, Supply and 

Installation of 

Micro Scale 

Irrigation Systems,  

Call order 3

Uganda 

shs
181,500,000 DDEG

Open 

bidding

Admeasur

ement
No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 8/11/2023 30/06/2024

16

Construction of 

Amolo Seed 

Secondary School

Uganda 

shs
684,200,000 UgIFT

Open 

bidding

Admeasur

ement
No No 24/01/2024 23/02/2024 27/03/2024 9/5/2024 13/05/2024 30/06/2025

17

Construction of 

Apeduru  Seed 

Secondary School

Uganda 

shs
684,200,000 UgIFT

Open 

bidding

Admeasur

ement
No No 24/01/2024 23/02/2024 27/03/2024 9/5/2024 13/05/2024 30/06/2025

18

Construction of 2 

unit staff house 

inclusive of  2 

stance VIP  latrine, 

and 2 unit external 

Uganda 

shs
234,600,000 UgIFT

Open 

bidding

Admeasur

ement
No No 24/01/2024 23/02/2024 27/03/2024 9/5/2024 13/05/2024 28/08/2024

19

Additional works 

for Fencing of 

Amolo Seed 

Secondary School

Uganda 

shs
19,340,000 UgIFT

Direct 

Method 

Admeasur

ement
No No 24/01/2024 23/02/2024 27/03/2024 9/5/2024 13/05/2024 10/9/2024



20

Additional works 

for Procurement  

and Installation of 

Submersible pump 

for Extension of 

piped water system 

to Institutions in 

Amuria Town 

Council

Uganda 

shs
12,750,000 UgIFT

Direct 

Method 

Admeasur

ement
No No 7/6/2024 7/6/2024 7/6/2024 7/6/2024 14/06/2024 30/06/2024

Selective bidding

21
Borehole 

Rehabilitation

Uganda 

shs
24,887,000 DWSCG

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

22

Construction of 3 

lined VIP latrine at 

Abia Sub-county-

Apaniyeng RGC

Uganda 

shs
20,000,000 DWSCG

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

23

Construction of 3 

stance lined VIP 

Latrine at Wera 

HCIII

Uganda 

shs
18,249,308

Sector 

Dev't 

Grant

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

24

Construction of 3 

stance lined VIP 

Latrine at Abia  

HCII

Uganda 

shs
18,249,308

Sector 

Dev't 

Grant

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

25

Construction of 3 

stance lined VIP 

Latrine at Wera TC

Uganda 

shs
17,000,000 DDEG

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

26

Construction of 2 

stance lined VIP 

Latrine at Akeriau 

Sub-county

Uganda 

shs
10,000,000 DDEG

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

27

Construction of 2 

stance lined VIP 

Latrine in Abarilela 

Sub-county, Katine 

P/S

Uganda 

shs
15,000,000 DDEG

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

28

Flooring of Two 

Classroom Block at 

Amilimil P/S

Uganda 

shs
5,354,235 DDEG

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024



29

Renovation of 

Amuria General 

Hospital

Uganda 

shs
34,156,500 PHC

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

30

Renovation of 

Administration 

Block at Wera TC

Uganda 

shs
16,714,500 DDEG

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

31

Renovation of Pit 

Latrine at Orungo 

TC

Uganda 

shs
4,300,000 DDEG

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

32

Construction of 

Administration Block 

at Asamuk TC

Uganda 

shs
40,000,000

Start up 

funds

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

33

Additional works 

for call order 1, 

Micro Scale 

Irrigation System

Uganda 

shs
2,415,740

Start up 

funds

Selective 

bidding

Admeasur

ement
Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

34

Procurement of 

Motorcycle for 

Works Department

Uganda 

shs
19,779,632 DINU

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

35

Procurement of 

computer for Works 

Department

Uganda 

shs
5,900,000 DINU

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

36

Procurement of 

Office furniture for 

Works Department

Uganda 

shs
11,550,000 DINU

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

37

Purchase of CCTV 

Cameras to Amuria 

General Hospital

Uganda 

shs
4,500,000 PHC

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/03/2024 11/4/2024 15/04/2024 30/06/2024

38

Procurement of 

Laptop Computer  

to Health Dept

Uganda 

shs
5,000,000 PHC

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

39

Photometer (digital 

) -WAGTECH, 

Water Dept

Uganda 

shs
10,200,000 PHC

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

40

Procurement of  

Digital reagents and 

consumable for 

water quality testing 

of old water sources 

Uganda 

shs
28,882,215 DWSCG

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

Supplies 



41

Assoted 

consumables, Water 

Dept

Uganda 

shs
1,300,000 PHC

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

42

Procurement of 

Assorted furniture, 

Health Dept

Uganda 

shs
5,655,369 PHC

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

43

Supply of Medical 

Equipment & Other 

accessories

Uganda 

shs
19,050,500 PHC

Open 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

44

Procurement of 

Apiary Equipment 

to Production Dept

Uganda 

shs
8,000,000

Extension 

Grant

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

45

Procurement of 

Plant Clinic 

Equipment to 

Production Dept

Uganda 

shs
7,000,000 PMG

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

46

Procurement of 

Kroiler Chicks to 

Production Dept

Uganda 

shs
22,400,000

Extension 

Grant

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

44

Supply of School 

Desks, Lot 1- Sub-

counties

Uganda 

shs
10,000,000 DDEG

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

47

Supply of School 

Desks and Furniture 

, Lot 2- Sub-

counties

Uganda 

shs
25,300,000 DDEG

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

48

Supply of  Furniture 

, Lot 3- Sub-

counties

Uganda 

shs
3,900,000 DDEG

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

49

Supply of  School 

desks , Lot 4- Sub-

counties

Uganda 

shs 3,000,000
DDEG

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

50

Supply of Office 

Furniture to Water 

Office

Uganda 

shs
6,000,000 DWSCG

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

51

Supply of 

Groundnut sheller 

and engine to Wera 

TC 

Uganda 

shs
5,022,014

DDEG
Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025



52

Procurement of 

Laptop computer for 

Amuria General 

Hospital

Uganda 

shs
3,000,000

PHC
Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

53

Procurement of a 

printer, Ogolai Sub-

county

Uganda 

shs 2,000,000
DDEG

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

54

Procurement of 

Laptop computer to 

Administration

Uganda 

shs 3,000,000

Unconditi

oal grant

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

55

Purchase of Medical 

Equipment for Amuria 

General Hospital

Uganda 

shs
5,141,000

Unconditi

oal grant

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

56

Procurement of 

benches to Amuria 

General Hospital 

Uganda 

shs 1,700,000
PHC

Selective 

bidding
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

57

Tree planting for 

cathment protection 

of drilled water 

sources in five 

locations 

Uganda 

shs

3,914,500

DDEG
Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

58

Fumigation services- 

Amuria Gen. 

Hospital

Uganda 

shs
910,000 PHC

Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

59

Design of Piped 

Water System in 

Morungatuny Seed 

Secondary School

Uganda 

shs

21,049,792

PHC
Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

60

Wiring and 

connection of power 

to Abarilela Sub-

county 

Headquarters

Uganda 

shs

21,049,792

DDEG
Direct 

method
Lumpsum Yes No 29/01/2024 20/02/2024 26/02/2024 1/4/2024 5/4/2024 30/06/2025

61

Asamuk-Wera Road 

Section, 15km

Uganda 

shs 55,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Komolo-Abarilela-

Acowa Road 

Section, 18km

Uganda 

shs
85,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Services 

Force Account        (I billion)



Asamuk-Odoon-

Akoromit Road 

Section, 9km

Uganda 

shs 35,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Orungo-Acuna 

Road Section, 

Uganda 

shs 30,000,000
Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Arubela -Paradise-

Odelel-Apilac Road 

Section, 16km

Uganda 

shs 45,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Orungo-

Morungantuny-

Apopong-Obalanga 

Road Section, 22km

Uganda 

shs
105,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Amuria Town 

Council-Willa-

Abota Road 

Section, 18km

Uganda 

shs
90,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Wera -Akisim Road 

Section, 14km

Uganda 

shs 35,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Kuju-Aojakitoi 

Road Section, 16km

Uganda 

shs 65,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Amucu-Arou Road 

Section, 19km

Uganda 

shs 78,290,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Asamuk-Amucu 

Road Section, 11km

Uganda 

shs
35,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Corner Olele-Awelu-

Apuret Road 

Section, 23km

Uganda 

shs

65,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Orungo-Moruita-

Akeriau Road 

Section, 14km

Uganda 

shs 75,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Orungo-Ongongora-

Atirir Road Section, 

18km

Uganda 

shs
50,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Acedayapo-Akore, 

21km

Uganda 

shs 25,000,000

Rehabilitatio

n Devt Grant

Open 

bidding 
Lumpsum No No 25/07/2023 22/08/2023 16/10/2023 3/11/2023 21/11/2023 30/06/2024

Revenue Sorces



62

Management  of  

Onyamigurok 

Weekly Cattle 

market

Uganda 

shs
50,440,000 LR

Open 

bidding 
Lumpsum No Yes 25/07/2023 22/08/2023 5/9/2023 30/10/2023 1/11/2023 30/06/2024

63

Management  of  

Wera Weekly Cattle 

market

Uganda 

shs
24,080,000 LR

Open 

bidding 
Lumpsum No Yes 25/07/2023 22/08/2023 5/9/2023 30/10/2023 1/11/2023 30/06/2024

64

Management  of  

Owoikinia  Weekly 

market

Uganda 

shs
 2,576,000.00 LR

Open 

bidding 
Lumpsum No Yes 25/07/2023 22/08/2023 5/9/2023 30/10/2023 1/11/2023 30/06/2024

65

Management  of  

Orungo Daily 

market

Uganda 

shs
9,600,000 LR

Open 

bidding 
Lumpsum No Yes 25/07/2023 22/08/2023 5/9/2023 30/10/2023 1/11/2023 30/06/2024

66

Management  of 

Amuria  Town 

Council Daily & 

Weekly market

Uganda 

shs
5,760,000 LR

Open 

bidding 
Lumpsum No Yes 25/07/2023 22/08/2023 5/9/2023 30/10/2023 1/11/2023 30/06/2024

67

Management  of  

Abattoir , Amuria  

Town Council

Uganda 

shs
7,200,000 LR

Open 

bidding 
Lumpsum No Yes 25/07/2023 22/08/2023 5/9/2023 30/10/2023 1/11/2023 30/06/2024

68

Management  of  

Abarilela Weekly 

Cattle market

Uganda 

shs
3,960,000 LR

Open 

bidding 
Lumpsum No Yes 24/01/2024 23/02/2024 27/03/2024 29/04/2024 3/5/2024 30/06/2024

69

Management  of  

Abuket Weekly  

market

Uganda 

shs
760,000 LR

Open 

bidding 
Lumpsum No Yes 24/01/2024 23/02/2024 27/03/2024 29/04/2024 3/5/2024 30/06/2024

70

Printing,Binding, 

photocopying, 

stationery & small 

office equipment

Uganda 

shs
130,889,200

DDEG/L

R/Transiti

onal Dev't 

grant/DW

Open 

bidding
lumpsum No Yes 8/5/2022 9/1/2022 9/22/2022 11/1/2022 11/21/2022 6/30/2023

71

Welfare, 

entertainment, 

meals & drinks

Uganda 

shs
92,700,500

DDEG/L

R/Transiti

onal Dev't 

grant/DW

Open 

bidding
lumpsum No Yes 8/5/2022 9/1/2022 9/22/2022 11/1/2022 11/21/2022 6/30/2023

72

Repairs, 

maintenance of 

vehicles

Uganda 

shs
130,700,400

DDEG/L

R/Transiti

onal Dev't 

Open 

bidding
lumpsum No Yes 8/5/2022 9/1/2022 9/22/2022 11/1/2022 11/21/2022 6/30/2023

73

Repairs, 

maintenance of 

motorcycles

Uganda 

shs
87,026,689

DDEG/L

R/Transiti

onal Dev't 

Open 

bidding
lumpsum No Yes 8/5/2022 9/1/2022 9/22/2022 11/1/2022 11/21/2022 6/30/2023

74
Fuel, oils and 

lubricants

Uganda 

shs
190,764,900

DDEG/L

R/Transiti

Open 

bidding
lumpsum No Yes 8/5/2022 9/1/2022 9/22/2022 11/1/2022 11/21/2022 6/30/2023

DISPOSAL

Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil

Framework Contracts
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Health Department

1
Uggrade of Wera 

HCIII

Uganda 

shs
2,850,000,000

Health Dev't 

Facility 

Ugrade 

Open 

bidding

Admeasure

ment
No No 20/06/2024 07/12/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

2

Construction of 

Threatre Orungo 

HCIII, Phase I

Uganda 

shs
77,676,987

Dev't 

Performance 

Grant

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 07/12/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

3

Construction of a 

Two Classroom 

Block at Oriebai   PS

Uganda 

shs
78,000,000 SFG

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 07/12/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

4

Construction of a 

Two Classroom 

Block at Oluwa-

Orungo i  PS

Uganda 

shs
78,000,000 SFG

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 07/12/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

5
Renovation of Katine-

Wera P/S 

Uganda 

shs
65,000,000 SFG

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 07/12/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

6

Construction of 5 

stance VIP latrine for 

Boys  at Ogolai P/S 

Uganda 

shs
20,000,000 SFG

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 07/12/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

7

Construction of 

piped water system  

in Morungatuny Seed 

Secondary School

Uganda 

shs
160,373,000 UgIFT

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 07/12/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

8

Construction of 

public latrine in rurua 

growth centre (RGC) 

-Orungo Town 

Council

Uganda 

shs
25,000,000 DWSCG

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 07/12/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

Procureme

nt method

Contract 

Type

PRE-

QUALI

FICATI

ON 

(Yes or 

Reser

vation 

Schem

e 

applie

S/NoSubject of procurement
Curren

cy
Estimated cost

Source of 

funding

INVITATION AND AWARD OF BIDS Contract 

signing 

date

Completio

n dateBid 

invitation 

date

Bid 

closing/ 

Opening 

Approval 

evaluation 

report date

Award 

notificatio

n date



9

Borehole 

rehabilitation of old 

hand pumps

Uganda 

shs
32,513,309 DWSCG

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

10

Hydrogeological 

siting, drilling, 

installation of deep 

boreholes (with hand 

pumps) 

Uganda 

shs
250,000,000 DWSCG

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

11

Hydrogeological 

siting, drilling of 

production well in 

Apeduru Seed 

Secondary School 

Uganda 

shs
45,000,000 UgIFT

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

12 Low cost sealing 
Uganda 

shs
200,000,000 RTI

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

Administration 

13

Completion of

Council Chambers,

Phase XIV

Uganda 

shs
241,000,000 DDEG

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

Sub-counties

14

Rehabilitation of 4

stance pit latrine in

Olekai Primary

school, Asamuk Sc

Uganda 

shs
3,000,000

DDEG/Unc

onditional 

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

15

Paddocking of 

Abarilela Weekly 

Cattle market

Uganda 

shs
15,000,000

DDEG/Unc

onditional 

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

16

Construction of 3 

stance VIP latrine at 

Ogolai P/S

Uganda 

shs
22,000,000

DDEG/Unc

onditional 

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

17

Improvement of a 

Two classroom block 

at Amusu P/S, Kuju 

SC

Uganda 

shs
6,000,000

DDEG/Unc

onditional 

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

18

Painting of Sub-

county 

Administration block 

, Kuju SC

Uganda 

shs
6,000,000

DDEG/Unc

onditional 

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

Supplies

Amuria General Hospital



19

Supply of (02) office

tables and (02) chairs

to the Asamk Sub-

County

Uganda 

shs
900,000

DDEG/Unc

onditional 

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

20
Supply of filling

cabinets to Registry

Uganda 

shs
1,000,000 DDEG

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

21

Procurement of 

motorcycle XTZ 

125L, Works Dept

Uganda 

shs
25,000,000 DWSCG

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

22

Supply of Medical 

Equipment to Wera 

HCIII

Uganda 

shs
332,500,000

Health Dev't 

Facility 

Ugrade 

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

23
Supply of Equipment 

to Akeriau HCIII

Uganda 

shs
142,500,000

Health Dev't 

Facility 

Ugrade 

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

24

Supply and 

Installation of 

lightening arrestors 

to Okude and 

Akeriau P/S

Uganda 

shs
3,800,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

25

Supply of desks with 

metallic stands to 

Ongutoi P/S

Uganda 

shs
5,000,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

26

Supply of Laptop to 

Abarilela Sub-county 

Headquarters

Uganda 

shs
3,000,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

27

Supply of 3 seater 

desks with metallic 

stands to Aten and 

Wera P/S

Uganda 

shs
10,000,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

28

Supply of 3 seater 

desks with metallic 

stands to Abota P/S, 

WiLla SC

Uganda 

shs
6,000,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025



29

Supply of Metallic 

bookshelves to 

Production and 

Finance Department, 

Willa Sc

Uganda 

shs
3,200,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

30

Supply of Automated 

solar powered with 

batteries and stand 

streets lights, Wera 

TC

Uganda 

shs
4,493,874 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

31

Supply of 3 seater 

desks (wooden) to 

Ongutoi P/S, 

Morungantuny SC

Uganda 

shs
6,000,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

32

Procurement and 

Installation of 

lightening arrestors 

to Asinge -Ajaki and 

Takaramyem P/S, 

Apeduru SC

Uganda 

shs
4,000,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

33

Procurement of 

Laptop and hard disk 

for  Apeduru SC

Uganda 

shs
3,000,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

34

Procurement of 

Office table, 

Apeduru SC

Uganda 

shs
600,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

35

Procurement of 

plastic chairs 

(armless), Apeduru 

SC

Uganda 

shs
1,800,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

Services 



36

Connection of 

Electricity to Sub-

county Headquarters, 

Willa SC

Uganda 

shs
3,000,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

37

Wiring and 

connection of of 

Electricity to 

Administration block 

, Kuju SC

Uganda 

shs
1,842,000 DDEG

Selective 

bidding
Lumpsum Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

Revenue Sources

38

Management of

Owoikinia Weekly

market

Uganda 

shs

350,000 per 

month

DDEG/Unc

onditional 

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

39

Tendering of 

Abarilela Weekly  

Cattle market

Uganda 

shs
2,000,000 p.a LR

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

40

Tendering of 

Onyamigurok 

Weekly Cattle 

market

Uganda 

shs
6,305,000 LR

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

41
Tendering of Abuket 

weekly market

Uganda 

shs
400,000 p.a LR

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

42

Tendering of Wera 

Town Council 

Weekly Cattle 

market

Uganda 

shs
3,500,000 LR

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

43

Supply of Fuel, oils

and lubricants,

Administration

Uganda 

shs
70,000,000

DDEG/Unc

onditional 

Selective 

bidding

Admeasure

ment
Yes No 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

44

Motorcycle, LG0055-

58, Yamaha Crux -

Morungantuny SC

Uganda 

shs
            250,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

45

Motorcycle, 

UG1907A, Suzuki, 

Ogolai SC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

Disposal 

Framework Contracts



46
Motorcycle, UDX 

044Y-DT-Ogolai SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

47
Refrigerator, Orungo 

SC

Uganda 

shs
            150,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

48
Maintenance free 

solar battery

Uganda 

shs
LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

49

Motorcycle , 

UXP203-Honda-

Orungo SC

Uganda 

shs
            150,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

50
Motorcycle, Bajaj 

Boxer-Orungo SC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

51

Motorcycle , LG0053-

58-Yamaha -Orungo 

SC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

52

Motorcle TVs, 

LG0034-58, 

Abarilela SC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

53

Motorcle UDX346Y, 

Yamaha DT , 

Abarilela SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

54
Motorcycle, LG0008-

58, Yamaha DT

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

55

Motorcycle 

UDA192, Yahama 

DT, Abarilela SC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

56

Motorcycle, UEV-

082K- Yamaha DT, 

Abarilela SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

57
Motorcycle -Yamaha  

TVS MAX, Kuju SC

Uganda 

shs
            100,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

58

Motorcycle , LG0013-

58, Yahama -Kuju 

SC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

59

Motorcycle 

UAC323D-MATE-

Kuju SC

Uganda 

shs
            100,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

60
Motorcycle, Jialang -

Kuju SC

Uganda 

shs
            100,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025



61
Motorcycle, TVS 

Max -Kuju SC

Uganda 

shs
            100,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

62

Groudnut shelling 

machine, manual, 

Kuju SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

63
Rice Hauler, manual -

Kuju SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

64

Motorcycle, 

UDX417Y, Yamaha 

DT-Kuju SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

65

Motorcycle , LG0045-

58, Yamha Crux-

Apeduru SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

66

Motorcycle -

UBA386Z, Yamaha 

DT-Amuria TC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

67
Used drums , Amuria 

TC

Uganda 

shs
 20,000 each LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

68

Vehicle -UG-O478Z, 

Toyota-Amuria 

Headquarters 

Uganda 

shs
         4,000,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

69
Used iron sheets, 

Amuria TC

Uganda 

shs
 10,000 each LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

70
Old chain link wires, 

Amuria TC

Uganda 

shs
 30,000 each LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

71
Used tyres, Amuria 

TC 

Uganda 

shs

 20,000 each 

(big) and 10,000 

each (small) 

LR
Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

72

Vehicle-UG-2078M, 

Toyota Nissan, 

Amuria General 

Gospital 

Uganda 

shs
         7,500,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

73
Mower, Amuria 

General Gospital

Uganda 

shs
            100,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

74

Solar bateerries 

200AH, 40PCS, 

Amuria General 

Hospital

Uganda 

shs
 150,000 each LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025



75

Motorcycle, Yahama 

DT, Amuria General 

Hospital

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

76

Old Theatre beds, 2 

pcs , Amuria General 

Hospital

Uganda 

shs
 100000 each LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

77

Old patient beds -

9pcs, Amuria 

General Hospital

Uganda 

shs
 50,000 each LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

78

Solar panels  350AH, 

2pcs, Amuria 

General Hospital

Uganda 

shs
 150,000 each LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

79

Old tyres, 15pcs, 

Amuria General 

Hospital

Uganda 

shs
 10,000 each LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

80
Vehicle -UG-0220Z, 

Toyota -Amuria TC

Uganda 

shs
         4,000,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

81

Vehicle , LG0004-

007, Toyota, Amuria 

TC

Uganda 

shs
         3,000,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

82

Vehicle , LG0007-

007, Toyota, Amuria 

TC

Uganda 

shs
         3,000,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

83

Motorcycle, LG0012-

007-Honda, Amuria 

District Headquarters

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

84

Motorcycle -LG0005-

007, Yamaha, 

Amuria District 

Headquarters

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

85

Motorcycle -LG0061-

58, Yamaha , Amuria 

District Headquarters

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025



86

Motorcycle, UG-

4743M, Yamaha -

Amuria District 

Headquarters

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

87

Motorcycle, UG-

4422M, Yamaha-

Amuria District 

Headquarters

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

88

Motorcycle, UG-

2738R, Yamaha DT-

Amuria District 

Headquarters

Uganda 

shs
            100,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

89

Motorcycle , LG0014-

007, Honda, Amuria 

District Headquarters

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

100

Motorcycle UG-

1960A, Yamaha -

Amuria District 

Headquarters

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

101

Motorcycle -UG-

2433A, Yamaha AG-

Abia SC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

102

Motorcycle -

LG00029-007, 

Yamaha-Asamuk SC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

103

Motorcycle -

LG00030-007, 

Yamaha-Asamuk SC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

104

Motorcycle, LG0019-

007, Yamaha Crux -

Akeriau SC

Uganda 

shs
            200,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

105

Motorcycle 

UDX363Y, Yamaha 

DT-Akeriau SC

Uganda 

shs
            250,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025



106
Motorcycle , TVS-

Akeriau SC

Uganda 

shs
            150,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

107
Motorcycle, LG0058-

58, Honda -Wera SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

108
Motorcycle LG0020-

58, Honda -Wera SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

109
Motorcycle, Yamaha 

DT-Wera SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

110

Motorcycle 

UG5173M, Yamaha 

DT-Abarilela SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

111

Motorcycle 

UDX432Y, Yamaha 

DT-Willa SC

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

112

Motorcycle -UG-

5465M, Yamaha DT-

District Headquarters

Uganda 

shs
            300,000 LR

Open 

bidding
Lumpsum No Yes 20/06/2024 12/7/2024 18/7/2024 23/07/2024 25/07/2024 30/06/2025

Name:

Signatur

e:

Designa

tion:

Date:

Name:

Signatur

e:

Designa

tion:

Approved by:

Accounting Officer

Prepared by:



1 Uggrade of Wera HCIII Uganda shs

2 Construction of Threatre Orungo HCIII Uganda shs

3 Supply of Medical Equipment to Wera HCIII Uganda shs

4 Supply of Equipment to Akeriau HCIII Uganda shs



3 Billion Health Dev't Facility Ugrade 

Health Dev't Facility Ugrade 

350,000,000 Health Dev't Facility Ugrade 

150,000,000 Health Dev't Facility Ugrade 



February, 2024

21,049,792

28,882,215

55,905,578

190,000,000

295,837,585

55,000,000

85,000,000

35,000,000

30,000,000

45,000,000

105,000,000

90,000,000

35,000,000

65,000,000

78,290,000

35,000,000

65,000,000

75,000,000

50,000,000

25,000,000

873,290,000

1,169,127,585



March, 2024

9,942,900

18,150,000

19,734,627.00

17,500,150

17,000,000

14,841,420.00

4,300,000

5,120,168

16,714,500

74,178,888

35,131,973

22,400,000

8,000,000.00

5,022,014

10,000,000

3,840,000.00

18,415,000

300,291,640

664, 860,600

965,152,240

1,970,000

380,000

2,350,000

30,800,200

32,600,500

45,700,400

41,026,689

50,764,900

200,892,689

1,168,394,929



181,342,000

30,345,150

5,600,000

38,800,200

45,600,500

55,720,400

42,026,689

66,764,900

466,199,839

64,615,963

530,815,802



31,300,000

7,000,000

25,300,000

2,860,000

684,200,000

234,600,000

31,300,500

88,209,100

182,200,000

85,000,000

85,000,000

6,000,000

2,860,000

25,300,000

7,000,000
1,498,129,600

33,800,200

35,600,500

45,720,400

45,026,689

56,764,900

216,912,689

1,715,042,289

100,000                         

1,715,142,289



1,169,127,585  Totals Proc Plan

1,168,394,929  3,502,855,545                       

1,720,952,289  221,195,230                           

466,199,839     43,009,584                             

387,517,443     873,290,000                           

4,912,192,085  104,376,000                           

4,744,726,359                       

632,081,689                           

5,376,808,048                       

464,615,963     



1,269,127,585                                       

1,268,394,929                                       

1,715,142,289                                       

5,910,000                                               

530,815,802                                          

576,801,943                                          

10,615,500                                            

5,376,808,048                                       

-                   



50,440,000                                 

24,080,000                                 

2,576,000                                   

9,600,000                                   

5,760,000                                   

7,200,000                                   

99,656,000                                 

168,035,676                               

171,787,111                               

97,444,400                                 

46,891,194                                 

89,030,999                                 

5,000,000                                   

578,189,380                               

122,222,000                               

56,000,000                                 

57,876,000                                 

37,925,000                                 

63,554,067                                 

97,927,552                                 

435,504,619                               

1,113,349,999                           



19,779,632              

4,500,000                 

5,900,000                 

11,550,000              

41,729,632              



June

6,000,000.00

1,700,000.00

7,000,000.00

12,750,000

8,961,500.00

2,415,740

5,022,014

5,141,000

48,800,200

79,600,500

30,720,400

85,026,689

76,764,900

376,902,943

376,902,943

100,000.00                                     

377,002,943

7,000,000


